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Key Status Totals -
Statewide No EBT Activity - 4
* Planning a joint project with other State agencies Planning - 32
** CVB Issued via EBT Implementing - 38
° Indian Tribal Organization Statewide 16
Total 90
Technology Processor Estimated Pilot Start | Estimated Roll-out Start| Estimated Statewide
Region State Agency Status Type (If Available) Date Date Date
NERO
Connecticut Implementing Online Xerox 1/24/2016 4/22/2016 6/15/2016
o Indian Township Passamaquoddy Reservation, ME [Planning
Maine Revised Pilot and Rollout dates pending Implementing Online CDP
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014 (Actual) 11/1/2014 (Actual)
New Hampshire* Planning Xerox
New York Implementing Online Xerox
o Pleasant Point Passamaquoddy Reservation, ME Planning
Rhode Island Planning Online Xerox
o Seneca Nation, NY No EBT Activity
Vermont Implementing Online Xerox 6/8/2015 (Actual) 9/30/2015 (Actual) 3/30/2016
MARO
Delaware Implementing Online CDP 3/1/2016 6/27/2016 8/24/2016
District of Columbia Planning Online
Maryland* Implementing Online Solutran 1/31/2017 4/30/2017 10/31/2017
New Jersey Planning
Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019
Puerto Rico Implementing Online 5/1/2017 2/20/2018 8/10/2018
Virgin Islands* Implementing Online Solutran 7/31/2017 10/31/2017 11/31/2017
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)
West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)
SERO
Alabama Implementing Online 2/1/2017 5/1/2017 10/1/2017
o Cherokee Indians, Eastern Band of, NC Planning Online
o Choctaw Indians, Mississippi Band of, MS No EBT Activity
Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)
Georgia Planning
Kentucky Statewide Online CDP 10/2011 (Actual)
Mississippi Planning Online
North Carolina Planning Online
South Carolina Implementing Online Xerox
Tennessee Planning
MWRO
lllinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online Xerox 1/11/2016 6/27/2016 8/26/2016
Michigan Statewide Online Xerox 3/2009 (Actual)
Minnesota Planning Online
Ohio Statewide Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 8/10/2015 ( Actual)
Wisconsin Statewide Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/23/2015 (Actual)
SWRO
o ACL -- Acoma, Canoncito, and Laguna, NM* Planning
Arkansas - Revised Pilot, Rollout and Statewide dates pending [Implementing Offline Solutran
o Cherokee Nation of Oklahoma, OK Converting to an out-sd Statewide Offline SA Hosted 9/2009 (Actual)




o Chickasaw Nation, OK Conversion to CDP in Feb. 2016 Statewide Online JPMorgan 10/2010 (Actual)
o Choctaw Nation of Oklahoma, OK* Implementing Online 3/13/2017 6/30/2017
o Citizen Potawatomi Nation, OK Implementing Online 3/28/2017 6/30/2017
o Eight Northern Indian Pueblos, Inc., NM* Planning
o Five Sandoval Indian Pueblos, NM* Planning
o Inter-Tribal Council, Inc., of Oklahoma, OK* Implementing Online 4/11/2017 6/30/2017
Louisiana Implementing Offline Solutran 1/1/2017 7/1/2017 10/31/2017
o Muscogee Creek Nation, OK* Implementing Online 4/25/2017 6/30/2017
New Mexico (Converting to Solutran, out-sourced EBT Process( Statewide Offline SA Hosted 12/2007 (Actual)
Oklahoma Implementing Online Xerox 1/28/2016 4/4/2016 7/29/2016
o Osage Nation, OK* Implementing Online 5/9/2017 6/30/2017
o Otoe-Missouria Tribe, OK* Implementing Online 5/23/2017 6/30/2017
o Pueblo of Isleta, NM Converting to an out-sourced EBT processo| Statewide Offline SA Hosted 9/2009 (Actual)
o Pueblo of San Felipe, NM No EBT Activity
o Pueblo of Zuni, NM* Planning
o Santo Domingo, NM* No EBT Activity
Texas Converting to an out-sourced EBT processor (Solutran) Statewide Offline SA Hosted 4/2009 (Actual)
o WCD Enterprises, Inc, Wichita, Caddo, and Delaware |Implementing Online 2/6/2017 6/30/2017
MPRO
o Cheyenne River Sioux Tribe, SD Planning
Colorado Implementing Online FIS/CDP 4/18/2016 8/1/2016 11/1/2016
o Eastern Shoshone, WY Planning
lowa Implementing Online FIS/CDP 10/27/2015 actual) 2/2/2016 5/31/2016
Kansas* Planning
Missouri Implementing Offline 3/1/2017 10/1/2017 10/1/2018
Montana Implementing Online Solutran 1/30/2017 4/30/2017 TBD
Nebraska Implementing Online FIS/CDP 1/18/2018 4/23/2018 7/17/2018
North Dakota Planning
o Northern Arapahoe, WY Planning
o Omaha Nation, NE Planning
o Rosebud Sioux Tribe, SD Planning
o Santee Sioux Nation, NE Planning
South Dakota Revised dates pending contract award Implementing Online
o Standing Rock Sioux Tribe, ND Planning
o Three Affiliated Tribes, ND Planning
Utah Planning Offline
o Ute Mountain Ute Tribe, CO Planning
o Winnebago, NE Planning
Wyoming Converting to an out-sourced EBT processor (Solutran) Statewide Offline PJA 1/2002 (Actual)
WRO
Alaska Implementing Online 7/20/2017 8/15/2017 10/16/2017
Amercan Samoa* Implementing Online 7/1/2019 9/30/2019 9/30/2019
Arizona* Implementing Online 2/1/2017 6/1/2017 7/31/2017
California Implementing Online 7/1/2017 3/1/2018 12/1/2019
Commonwealth of the Northern Mariana Islands* Implementing Online 1/1/2019 3/31/2019 3/31/2019
Guam* Implementing Online 7/1/2018 9/30/2018 9/30/2018
Hawaii Planning
Idaho Planning
o Inter-Tribal Council of Arizona, AZ* Planning
o Inter-Tribal Council of Nevada, NV converting to Fisicop Statewide Online JPMorgan 8/2009 (Actual)
o Navajo Nation, AZ* Implementing Online 12/31/2017 3/31/2018 3/31/2018
Nevada converting to FisIcDP Statewide Online JPMorgan 8/2009 (Actual)
Oregon Implementing Online FIS/CDP 9/14/2015 (actual) 1/18/2016 3/18/2016
Washington Implementing Online 3/16/2017 7/26/2017 1/23/2018
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